
2022

Today

Day 1 83 165 247 329 411 493 575

154 days Mar 1 - Aug 150%ACS Technology Development, Demonstration, and Deployment TD**3 Mission Development Final Spiral

127 days Apr 28 - Sep 1
ACS Payload Opportunity Window – Commercial + Tech Dev + Science 

127 days Apr 28 - Sep 1
ACS Payload Definitization – Commercial + Tech Dev + Science

30 days Sep 1 - Sep 30
ACS Critical Design Review (Phase C/D) – (Launch - 9 Months)

181 days Sep 1 - Feb 28
ACS Payload Integration w/Spacecraft Bus  -- (Launch - 6 Months)

184 days Jun 15 - Dec 
15ACS Payload Operations -- The Enterprise Flight

184 days Jun 15 - Dec 
15ACS Payload Operations -- TechDev: 

184 days Jun 15 - Dec 
15ACS Payload Operations -- Science: 

127 days Apr 28 - Sep 1
ACS COTS 6U Spacecraft Bus Acquisition

127 days
ACS Trajectory Insertion Services Acquisition

Apr 28 - Sep 1

ACS Launch Opportunity 
Manifested Geometric-1 

SpaceX Falcon 9 Rideshare
Mar 1

ACS NASA CubeQuest Challenge 
Status & ConOps Confirmed

Apr 28

ACS Delivery for Launch Integration 
(Launch - 3 Months)

Mar 1

ACS  Geometric-1 Rideshare Launch
Jun 1

ACS Deep Space Mission Embarcation
Jun 15

Alpha Cube Sat (ACS) Mission Timeline July 30, 2021
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